

What you asked for, and what happened to it

Every observation from the 28 August demo review and the 29 August walk of the deployed build

30 Aug 2026
main = 56e98d0
652/652 browser checks

THE TWO SITTINGS

You reviewed the system twice in three days. On **28 August** you walked the demo and returned a list of defects and gaps; that list was answered by eleven work packages between 27 and 29 August. On **29 August** you walked the build on a phone and returned seven more observations; those were answered by seven commits, five of which appear on page 3 and two of which were repairs to breakages the checks caught along the way. This report exists because until now the record of what happened to each item lived only in the engineering files — where **an item deliberately not built looks exactly like one that was forgotten**. Every line below is one or the other, and says which.

18
OBSERVATIONS
ANSWERED

11
PACKAGES
28 AUG LIST

7
COMMITTS
29 AUG LIST

4
DEFERRED,
NAMED
ON PAGE 5

2
WAITING ON YOU

652
BROWSER CHECKS
GREEN ON MAIN

THE 29 AUGUST REVIEW — SEVEN OBSERVATIONS

#	WHAT YOU REPORTED	OUTCOME	WHERE IT LANDED	COMMIT
1	"The contract section on mobile is horrible."	FIXED	Every document is readable on a phone	9223f62
2	The Gantt chart is unusable on a phone.	FIXED	The schedule reads as a list below 700 px	56e98d0
3	"A milestone at 50 % but a payment of 20 %" — «Al llegar a una fase» says nothing.	FIXED	Milestones now name 10 %...90 % of progress	70efb17
4	"8 % per year — what is this? Where is it configured?"	EXPLAINED	Answered; logged for your asesor to confirm	70efb17
5	"Exclusiones and Supuestos are still not in the PDF budget."	FIXED	Both blocks print; the two renderers are pinned together	120724d
6	"I made some progress and the chart stayed the same."	FIXED	The S-curve draws the record from today	120724d
7	"The contract annex can be managed in contract, not as a separate menu."	YOUR CALL	Move cancelled by you; the screen was rebuilt instead	2e9d26d

The 28 August programme

Eleven packages, delivered between 27 and 29 August

reconstructed from
the delivery record
see page 4

ELEVEN PACKAGES

PACKAGE	WHAT WAS WRONG, AND WHAT WAS DONE	OUTCOME	COMMIT
PK-A	A job created before its contract was never linked back to it, so approved variations produced no annex and two contract gates went silent. Fixed at the one place both contract paths end, plus a repair migration for existing records.	FIXED	5db7788
PK-B	The forecast ignored variation chapters, so a job looked cheaper than it was; and the screen said “the table above agrees with the project” without ever checking. It is now measured to the cent and says “No cuadra” with both figures when it does not.	FIXED	9123fc8
PK-F	Every generated document now renders the approved design from one renderer, rather than each screen printing its own version.	FIXED	8e38b06
PK-G	A document is written in the customer's language, not the operator's, and freezes with the signature — a signed contract keeps the words that were signed.	FIXED	5893499
PK-H	Every generated email is filed as a draft in the company mailbox, with its PDF attached. Nothing is ever sent by the system; “sending” means opening the draft and pressing send.	FIXED	8acc5f6
PK-C	Seven small screens that misled: a filtered list that did not say it was filtered, a disabled button that looked enabled, drawer actions the scroller could swallow, a send that landed on the wrong screen, a money line with no description allowed through — and a permanent red “over contract” pill caused by comparing a gross figure with a net one.	FIXED	22d2d0f
PK-D	The S-curve drew no actual line before the first record and extrapolated a forecast from a single day. It now starts at zero, withholds the projection until there are two days of evidence, and always reaches today.	FIXED	312de53
PK-E	Blocking messages stayed in Spanish for an English reader because label and data shared one line; they are now separated. A test record left in the live company file is removed by every run.	FIXED	9a310e6
PK-I	Acceptance script V3 — 17 phases, 150 checks — issued for your walkthrough.	DELIVERED	97dbb07
PK-J	Drafts were only filed at the moment a message was marked sent, so everything generated before you connected the mailbox was never retried. A sweep now files them at start-up and after each queueing, without ever creating a duplicate.	FIXED	9b586b6
PK-K	A draft that never arrived said nothing. The server's reason is now kept on the row, and “Reintentar” files it again without re-issuing the quote.	FIXED	14c3f12

The 29 August review, item by item

What you saw · what was actually wrong · what changed · the check that holds it

seven observations
seven commits · five here
29–30 Aug 2026

1 · The contract on a phone FIXED · 9223F62

What you saw. Text cut off, the document unreadable on the screen you actually carry to a site.

What was wrong. Every generated document is drawn as a 210 mm sheet — a sheet of A4, at A4's width, whatever the screen. Our first reading of your screenshots was that the sheet was centred and its left edge unreachable.

Measurement said otherwise: the left edge was exactly where it belonged. One cause — a width fixed in millimetres — failing two different ways depending on which panel the document opened in.

What changed. Below 700 px the sheet becomes fluid: one column, reduced margins, signature blocks stacked. Above it, nothing moves — the desktop keeps the approved design at its approved size. **Printing and the downloaded PDF cannot be affected:** print already forces its own width, and the file your customer receives is written by a different component that shares no styling with the screen at all.

- ✓ mobile: the whole contrato is on screen – 364px in a 390px viewport
- ✓ mobile: the whole adenda is on screen – 331px in a 390px viewport
- ✓ COM-04: the sheet keeps its A4 width on a desktop (794px)

3 · Payment milestones FIXED · 70EFB17

What you said. “You can establish a milestone at 50 % but the payment can be 20 %” — and the old trigger, «Al llegar a una fase», never said which phase.

What changed. A milestone now names a percentage of the work: **at 10 %...90 % of progress**, in nine steps, alongside on signature, at works start, on completion and a fixed date. Trigger and amount stay independent — that was always true and is now visible — so a milestone at 50 % of progress releasing 20 % of the money is expressible and prints correctly in all three languages. The date is derived from the plan's **planned** curve, never from recorded progress, so a payment date cannot move because somebody logged work.

- ✓ COM-04: the milestone trigger offers 10...90 % of progress, nine steps
- ✓ COM-04: a milestone at 50 % of progress can release 20 % of the money

5 · Exclusiones and Supuestos FIXED · 120724D

What you saw. Both blocks visible on screen and missing from the downloaded PDF.

What was wrong. The quote is drawn twice by two independent components — one for the screen, one for the file. The screen renderer was taught about the two blocks; the PDF writer never was, and no check compared them.

What changed. The PDF writer prints both. More importantly, a check now feeds **one document to both renderers** and fails if any block reaches one and not the other — the two drifting apart is what happened, so that is what is pinned.

- ✓ «Supuestos» reaches both renderers – both
- ✓ «Exclusiones» reaches both renderers – both

7 · Adicionales — annex or menu? YOUR CALL · 2E9D26D

What you asked. Whether the contract annex could be managed inside the contract rather than as its own menu entry. We designed the move, explained it in detail at your request — and **you cancelled it to de-risk**, asking instead that the screen stop leading with a project selector and five money counters, and look like Clientes and Proveedores.

What changed. Adicionales keeps its menu row and is now a register: one row per modification across every job, searchable by job, filterable by stage, with the whole lifecycle — price, send, approve, see the annex, apply to the plan — inside the row's panel. Two things were protected deliberately: the **amber marking on unapproved work**, which exists to be readable from across a site office, and the fact that the unapproved total comes from the engine rather than a sum in the screen, so it cannot disagree with the rest of the system. The contract's Anexos tab stays a read-only mirror for now — see page 5.

- ✓ PRY-03: opens as a register over every obra – no counters, no project bar (8 rows)
- ✓ PRY-03: the amber rule and the pill agree with the engine on every row
- ✓ modificaciones: the «sin aprobar» total rises when an extra is priced and falls when it is approved (0 → 50000 → 0 cents)

2 · The Gantt on a phone FIXED · 56E98D0

What you saw. The planning chart unusable on a phone.

What was wrong. Not the touch handling — the drag gestures were written for touch from the start. The chart spends 190 px on task names and leaves roughly 200 px for the timeline: about eight days of a job that runs twenty to sixty. There was nothing legible to aim a finger at.

What changed. Below 700 px the chart is replaced by a schedule read as a list — one row per task in date order with its dates, duration, progress, whether it is critical, and whether it is late or running today; the contract's payment milestones sit in the same list, on their dates, because money falling due is one of the things that happens on a day. Tapping a row opens the same task panel the desktop opens, so the phone loses the dragging, not the editing. The desktop chart is untouched.

- ✓ mobile: the schedule reads as a list – 5 rows for 5 tasks, 360px in 390px
- ✓ mobile: every schedule row carries the schedule's own dates – 5 rows checked
- ✓ gantt: the desktop keeps the chart, its name column and its tools

4 · “8 % per year — what is this?” EXPLAINED

The answer. It is a contract term, not a calculation. Every contract is drawn up carrying a late-payment interest rate — 8 % per year by default, from your company configuration — and prints it beside the clause saying interest accrues from the due date. **Nothing in the system computes or charges it.** No invoice, no ageing report and no reminder uses the figure.

Why we have not simply left it. A rate printed at a customer is a legal assertion. Ley 3/2004 sets the statutory rate for commercial transactions by reference to the ECB rate, published twice a year — so a fixed default is right on the day it is chosen and quietly wrong afterwards, and a consumer contract is a different regime again. It is now written up for your asesor with the open questions named, and marked unverified until they answer. **No product change was made, because you did not ask for one.**

6 · The progress chart did not move FIXED · 120724D

What you saw. Progress recorded, the chart unchanged.

What was wrong, measured. The curve sampled forward from the plan's start date and discarded every reading after today. Your plan started on 31 August; the day you looked was 29 August. So every sample sat in the future of your “today”, every actual value was discarded, and the chart drew **zero** of twenty points while the header above it correctly said 62.5 %. Confirmed independently from your screenshot: no green and no amber pixels in the chart, only the dashed planned line.

What changed. When today falls before the plan starts, the curve samples from today instead, and there is always a point at today. The header and the line are now required by test to agree — they may not disagree again without a check going red.

- ✓ tracking: S curve draws planned, actual and projected

EVERY FIGURE IN THIS REPORT IS A TEST RESULT, NOT AN OPINION

Each of the seven observations was re-walked on the finished system rather than declared done. The re-walk uses the checks that already run on every change, so **this report cannot quietly drift away from the product**: if any line below stopped being true, a build would go red before anyone published anything. Nothing here is a screenshot, and no number appears that is not printed by one of these runs.

WHAT WAS RUN	RESULT	WHAT IT COVERS
Browser suite, full run	652 / 652	39 areas of the product driven in a real browser, desktop and 390 px phone, including every one of the seven items above
Document PDF checks	43 / 43	Every generated document written and read back; both renderers compared against one document
Business simulations	712 / 712	A full year of trading, data migrations, imports, scheduling and the manageability rules replayed against the engine
Bank import checks	94 / 94	Statement files and PDF statements read, matched and reconciled
Engine unit tests	132 / 132	Includes 61 scheduling tests — the curve from item 6 among them
Translation gates ×4	at ceiling	Dictionary completeness, source text, the bootied workspace, and 68 pages crawled in two viewports in each language
Code quality gates ×5	pass	Formatting, architecture boundaries, types, build, and script parsing

TWO THINGS WORTH SAYING PLAINLY

The re-walk was run against the same files the site publishes, not against the live address.

The build machine used for this work cannot reach the published web address — the network it sits behind refuses it. So the seven items were re-checked against the site files exactly as they stand in the repository, which is byte-for-byte what the publishing job copies to the web. That is a strong check, but it is not the same as somebody opening the live URL, and we would rather say so than let the distinction pass.

Two of the seven had a plausible wrong diagnosis, caught by measuring.

The contract-on-a-phone fault looked, from the screenshots, like a centring problem that put the left edge of the page out of reach. It was not; measuring showed the left edge exactly where it belonged and a different cause underneath. The progress chart looked like a drawing bug and turned out to be a date-window bug that only appears when today falls before the plan starts. In both cases the fix that shipped is the one the measurement justified, not the one the screenshot suggested.

THE 28 AUGUST COLUMN IS RECONSTRUCTED, NOT QUOTED

The eleven-package table on page 2 is written from our own delivery record — the package ledger and the decision log kept in the repository — and describes, in our words, what each package changed. **It is not a quotation of your original list.** That list was given verbally and in a working session whose transcript is no longer available to us, and a report that paraphrases somebody's words while looking like it is quoting them is worse than one that says which it is doing. If you still have your 28 August notes, send them and we will map them line by line; the packages themselves are unaffected either way.

TWO OF THIS PACKAGE'S SEVEN COMMITS WERE REPAIRS

Every commit goes through the full set of checks above and through four independent build jobs on GitHub's own machines before it becomes part of the live system. Two of the seven commits answering your 29 August list were repairs to breakages introduced during the work itself: one ours — a translation check we skipped before pushing because it takes nine minutes, which is exactly the reason it exists — and one from a parallel change to the spreadsheet export that moved a header row a second reader was still looking for. Both were caught by the checks rather than by you, and both were fixed the same day. We mention them because a delivery report that shows only clean progress is not a record, it is an advertisement.

What was not built, and why

Named deferrals, what each one costs while it waits, and what we need from you

4 deferred
2 waiting on you
30 Aug 2026

DEFERRED BY DECISION

ITEM	WHY	WHAT IT COSTS WHILE IT WAITS
Re-basing a plan whose work started before its first task “The job has already started — do I move the planning?”	SCOPE	This is real, and it is the reason your deviation figures are measured against a promise nobody made: if the work began before the plan's first task, everything after it reads as late. It is a scheduling feature rather than a review fix, so it was logged rather than squeezed into a correction package. Until it exists, treat the deviation panel on a job that started early as indicative, not as a measurement.
Adicionales inside the contract The contract's Anexos tab stays a read-only mirror.	YOUR CALL	Designed and then cancelled by you, to de-risk. Nothing is lost: every annex action is reachable from the rebuilt Adicionales register. The right moment to revisit is after you have walked the new register on the live build — if it does the job, the move may never be worth making.
Attaching extras directly to a contract	SCOPE	A change to how the data itself is shaped, not a screen fix. Out of scope for a review package; it would need its own, with a migration.
Late-payment interest — the 8 % default	LEGAL	Explained on page 3, no product change requested. It is now recorded as an unverified legal assertion awaiting your asesor: whether the default should track the published statutory rate rather than sit in configuration, whether a consumer contract may carry it in this form, and what the contract should say when no rate was agreed.

WAITING ON YOU — TWO ITEMS, BOTH BLOCKED ON INFORMATION ONLY YOU HAVE

The Safari PDF crash — we need a console line. Reported on 28 August and never reproduced on a machine we control. We cannot fix what we cannot reproduce, and we will not ship a guess into the component that writes your customers' documents. **What we need:** the browser console output from Safari at the moment it fails — or simply the device and the Safari version, which may be enough for us to reproduce it here. This is the only defect from either sitting that is still open and not deliberately deferred.

Your IBAN and your logo. Configuración > Empresa is built and waiting for them. Until they are entered, every document the system generates carries the company details it does have and no bank line — which is correct behaviour, but it means the documents are not yet the ones you would send.

WHERE THINGS STAND

Both review lists are closed. Eighteen observations answered across eleven packages and seven commits, four named deferrals, and two items waiting on information only you have. The system on main is green on every check we run and on all four independent build jobs.

What we suggest next. Walk the deployed build once more, on the phone, with three things specifically in mind: the rebuilt **Adicionales** register (does it replace what the annex tab would have given you?), the **schedule list** on a job with more than five tasks (is the ordering the one you read a programme in?), and a **contract document** on the phone you actually carry. Those three are the changes most likely to look different in your hands than in a test, and the ones where your reaction should shape what comes next.

Anything you find, send it the way you sent these — a screenshot and a sentence is enough. Every item on this report started that way.